
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/07/2003

ESTIMATE SUMMARY 12:34:43

CONTID: C13924         ESTIMATE NO: 0002 PROG 2002

PCN: 13924-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Los Pinos River STR P-06-H PERCENT TIME:

PROJECT NO: NH 1602-087                   

Los Pinos River STR P-06-H

NAME OF ROAD: 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 09/27/2003 DATE TIME STARTED 05/14/2003

22419 COUNTY ROAD G DATE LET 04/17/2003 DATE WORK BEGAN 08/11/2003

 DATE AWARDED 04/25/2003 DATE TIME STOPPED 11/03/2003

 DATE CONTRACT EXECUTED 05/14/2003 DATE ACCEPTED 11/03/2003

CORTEZ CO 80132     970/565-8000 DATE NOTICE TO PROCEED 05/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 380,353.02 PARTICIPATING $ $ 101,386.36

AWARD PROJECT AMT: 481,831.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -258.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.56

WORK DAYS

WORK DAYS

49.17%

193,332.16

101,386.36

101,386.36

101,128.05

$

$

$

$

187,020.86

0.00

187,020.86

0.00

187,020.86

-384.10

0.00

186,636.76

0.00

AMOUNT DUE 186,636.76 101,128.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 101,128.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.5 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.500

0.000

201-00000  
 

1.000

L S 

10,000.00000 5,000.000.500

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,587.000

202-00240  
 

2,587.000

SY  

3.50000 9,054.502,587.000

9,054.50

0015 REMOVAL OF BRIDGE RAILING DELETED BY 105 DATED NOV. 
12, 2003

0.000

0.000

202-00425  
 

0.000

LF  

6.00000 0.000.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

64.000

LF  

4.00000 0.000.000

0.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

244.000

203-00060  
 

488.000

CY  

15.00000 3,660.00244.000

3,660.00

0030 BLADING 0.000

0.000

203-01500  
 

10.000

HOUR

92.00000 0.000.000

0.00

0035 DOZING 0.000

0.000

203-01550  
 

10.000

HOUR

100.00000 0.000.000

0.00

0040 COMBINATION LOADER 0.000

0.000

203-01594  
 

10.000

HOUR

70.00000 0.000.000

0.00

0045 POTHOLING 0.000

8.400

203-01597  
 

8.400

HOUR

110.00000 924.008.400

924.00

0050 *EROSION LOG 0.000

40.000

208-00005  
 

40.000

LF  

7.50000 300.0040.000

300.00

0055 *EROSION BALES 0.000

0.000

208-00010  
 

10.000

EACH

14.00000 0.000.000

0.00
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.000

ACRE

450.00000 0.000.000

0.00

0065 *SOIL PREPARATION (SPECIAL) DELETED BY 105 DATED NOV. 
12, 2003

0.000

0.000

212-00047  
 

0.000

ACRE

1,000.00000 0.000.000

0.00

0070 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

1.000

ACRE

600.00000 0.000.000

0.00

0075 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

200.000

LB  

2.25000 0.000.000

0.00

0080 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT DELETED BY 
105 DATED NOV. 12, 2003

0.000

0.000

250-00010  
 

0.000

L S 

3,000.00000 0.000.000

0.00

0085 MONITORING TECHNICIAN DELETED BY 105 DATED NOV. 12, 
2003

0.000

0.000

250-00050  
 

0.000

HOUR

60.00000 0.000.000

0.00

0090 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

8.000

HOUR

90.00000 0.000.000

0.00

0095 MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

1.000

EACH

220.00000 0.000.000

0.00

0100 SOLID WASTE DISPOSAL (SPECIAL) DELETED BY 105 DATED 
NOV. 12, 2003

0.000

0.000

250-00215  
 

0.000

CY  

190.00000 0.000.000

0.00

0105 HAZARDOUS WASTE DISPOSAL DELETED BY 105 DATED NOV. 12,
2003

0.000

0.000

250-00220  
 

0.000

CY  

270.00000 0.000.000

0.00

0110 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

86.610

TON 

35.00000 0.000.000

0.00
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

1.000

403-00720  
 

2.000

TON 

180.00000 180.001.000

180.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000

200.570

403-33721  
 

407.330

TON 

50.00000 10,028.50200.570

10,028.50

0125 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

74.300

411-10255  
 

148.600

GAL 

3.20000 237.7674.300

237.76

0130 *CONCRETE CLASS D DELETED BY 105 DATED NOV. 12, 2003 0.000

0.000

601-03000  
 

0.000

CY  

650.00000 0.000.000

0.00

0135 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

12.000

EACH

950.00000 0.000.000

0.00

0140 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

600.00000 0.000.000

0.00

0145 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

3.000

EACH

850.00000 0.000.000

0.00

0150 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

9.000

EACH

1,500.00000 0.000.000

0.00

0155 *CONSTRUCTION SURVEYING DELETED BY 105 DATED NOV. 12, 
2003

0.000

0.000

625-00000  
 

0.000

L S 

5,500.00000 0.000.000

0.00

0160 *MOBILIZATION 0.452

0.090

626-00000  
 

1.000

L S 

48,000.00000 26,016.000.542

4,320.00

0165 *FLAGGING 308.000

251.250

630-00000  
 

894.750

HOUR

20.00000 11,185.00559.250

5,025.00
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 1.000

9.000

630-00007  
 

19.000

DAY 

55.00000 550.0010.000

495.00

0175 *TRAFFIC CONTROL MANAGEMENT 15.000

12.000

630-00012  
 

42.000

DAY 

425.00000 11,475.0027.000

5,100.00

0180 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

40.00000 60.001.500

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

0.000

630-80341  
 

5.000

EACH

22.00000 55.002.500

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.500

2.000

630-80342  
 

23.000

EACH

40.00000 460.0011.500

80.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY 
105 DATED NOV. 12, 2003

0.000

0.000

630-80343  
 

0.000

EACH

40.00000 0.000.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 30.000

0.000

630-80344  
 

60.000

SF  

14.00000 420.0030.000

0.00

0205 *DRUM CHANNELIZING DEVICE 22.000

0.000

630-80360  
 

44.000

EACH

22.00000 484.0022.000

0.00

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

0.000

630-80363  
 

7.000

EACH

22.00000 66.003.000

0.00

0215 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY 105 DATED NOV. 12, 2003

0.000

0.000

630-80364  
 

0.000

EACH

22.00000 0.000.000

0.00

0220 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000

0.000

630-80365  
 

2.000

EACH

220.00000 220.001.000

0.00
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 GUARDRAIL TYPE 7 (TEMPORARY) 0.000

45.000

630-80376  
 

110.000

LF  

42.00000 1,890.0045.000

1,890.00

0230 *TRAFFIC CONE 25.000

0.000

630-80380  
 

50.000

EACH

5.50000 137.5025.000

0.00

0235 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

6,500.00000 13,000.002.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A TESTING OF WASTE MATERIAL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ADJUST UTILITIES/IRRIGATION DITCH 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 BARRICADE (3 M-A) (TEMP) MCR # 2 BARRICADE (TYPE 3 
M-A) (TEMPORARY)

2.000

0.000

630-80335  
 

4.000

EACH

55.00000 110.002.000

0.00

0510 CONST TRAF SIGN (SPEC) DELETED BY 105 DATED NOV. 12, 
2003

0.000

0.000

630-80344  
 

0.000

SF  

21.73000 0.000.000

0.00

0520 ADDED ITEM (DOLLAR)/ OVERWEIGHT PRICE REDUCTION 0.000

-20.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

-20.00

0530 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

441.45000 0.000.000

0.00

0550 ADDED ITEM (ACRE)/ MCR # 6 BIOSOL SOIL PREP ADDITIVE 0.000

0.000

900-00001  
 

1.000

ACRE

357.50000 0.000.000

0.00

CAT 95,493.2641,274.76192,573.82CURRENT AMT0200 $ $ $

CAT NO0300 STR P-06-G 

0280 REMOVAL OF BRIDGE RAILING 80.000

0.000

202-00425  
 

160.000

LF  

6.00000 480.0080.000

0.00

0285 CONCRETE SEALER 0.000

0.000

515-00400  
 

63.500

SY  

4.00000 0.000.000

0.00

0290 CONCRETE SEALER (CALCIUM NITRITE) 0.000

31.100

515-00410  
 

63.500

SY  

24.00000 746.4031.100

746.40

0295 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

24.000

518-01002  
 

24.000

LF  

65.00000 1,560.0024.000

1,560.00

0300 *CONCRETE CLASS D DELETED BY 105 DATED NOV. 12, 2003 0.000

0.000

601-03000  
 

0.000

CY  

650.00000 0.000.000

0.00
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0300 STR P-06-G 

0305 *CONCRETE (PATCHING) 0.000

280.000

601-06150  
 

572.000

SF  

10.00000 2,800.00280.000

2,800.00

0310 *BRIDGE RAIL TYPE 10R 0.000

184.000

606-11010  
 

368.000

LF  

70.00000 12,880.00184.000

12,880.00

0580 ADDED ITEM (DOLLAR)/ MCR # 9 PULL TESTS 0.000

0.000

900-00006  
 

1,243.000

DOL 

1.00000 0.000.000

0.00

CAT 18,466.4017,986.4037,021.00CURRENT AMT0300 $ $ $

CAT NO0301 STR P-06-H 

0315 REMOVAL OF BRIDGE RAILING 58.000

0.000

202-00425  
 

116.000

LF  

6.00000 348.0058.000

0.00

0320 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

596.000

CY  

15.00000 0.000.000

0.00

0325 STRUCTURE EXCAVATION 0.000

231.000

206-00000  
 

925.000

CY  

21.00000 4,851.00231.000

4,851.00

0330 *RIPRAP (18 INCH) 0.000

167.000

506-00218  
 

334.000

CY  

80.00000 13,360.00167.000

13,360.00

0335 CONCRETE SEALER 0.000

0.000

515-00400  
 

116.700

SY  

4.00000 0.000.000

0.00

0340 CONCRETE SEALER (CALCIUM NITRITE) 0.000

25.800

515-00410  
 

108.100

SY  

24.00000 619.2025.800

619.20

0345 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

12.000

518-01002  
 

24.000

LF  

65.00000 780.0012.000

780.00
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0301 STR P-06-H 

0350 *CONCRETE CLASS D 0.000

10.000

601-03000  
 

11.000

CY  

650.00000 6,500.0010.000

6,500.00

0355 *CONCRETE (PATCHING) 0.000

232.500

601-06150  
 

616.500

SF  

10.00000 2,325.00232.500

2,325.00

0360 *BRIDGE RAIL TYPE 10R 0.000

164.000

606-11010  
 

328.000

LF  

70.00000 11,480.00164.000

11,480.00

0540 ADDED ITEM (GALLON)/ MCR # 5 CALCIUM NITRATE SEALER 0.000

0.000

900-00009  
 

205.000

GAL 

101.20000 0.000.000

0.00

0560 ADDED ITEM (DOLLAR)/ CONCRETE CLASS D PRICE REDUCTION 0.000

0.000

900-00006  
 

-468.000

DOL 

1.00000 0.000.000

0.00

CAT 40,263.2039,915.20116,955.20CURRENT AMT0301 $ $ $

CAT NO0302 STR P-06-D 

0365 REMOVAL OF BRIDGE RAILING 408.000

0.000

202-00425  
 

408.000

LF  

6.00000 2,448.00408.000

0.00

0370 CONCRETE SEALER (CALCIUM NITRITE) DELETED BY 105 DATED
NOV. 12, 2003

0.000

0.000

515-00410  
 

0.000

SY  

24.00000 0.000.000

0.00

0375 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

34.000

518-01002  
 

34.000

LF  

65.00000 2,210.0034.000

2,210.00

0380 *CONCRETE CLASS D DELETED BY 105 DATED NOV. 12, 2003 0.000

0.000

601-03000  
 

0.000

CY  

650.00000 0.000.000

0.00

0385 *BRIDGE RAIL TYPE 10R 402.000

0.000

606-11010  
 

402.000

LF  

70.00000 28,140.00402.000

0.00
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PCN: 13924-BID    ESTIMATE RUN 10/07/2003

PROJECT: NH 1602-087                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:34:43

CUMULATIVE
AMOUNT

CAT NO0302 STR P-06-D 

0590 ADDED ITEM (EACH)/ MCR # 10 ADDITIONAL GUARDRAIL COSTS 0.000

0.000

900-00007  
 

1.000

EACH

405.00000 0.000.000

0.00

CAT 32,798.002,210.0033,203.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 2) DELETED BY 105 DATED NOV. 12, 
2003

0.000

0.000

620-00002  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0395 SANITARY FACILITY 0.000

0.000

620-00020  
 

1.000

EACH

600.00000 0.000.000

0.00

CAT 0.000.00600.00CURRENT AMT0400 $ $ $

$ 187,020.86101,386.36$380,353.02$CURRENT AMTPROJECT TOTAL


